

APPENDIX I: PROJECT SCHEDULE CHANGE SUMMARY

Original Project Schedule (Exhibit A in the original contract)

MnDOT Contract No. 1034287
Exhibit A
Detailed Scope of Work and Deliverables

PROJECT SCHEDULE

Task No.		Task Plan Schedule																							
		Quarters/Months after Notice to Proceed																							
		Q1			Q2			Q3			Q4			Q5			Q6			Q7			Q8		
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
1	Project Management & Administration	K		Q			P,Q			Q			Q			Q			Q			Q			P
2	Hardware Development & Testing						H			H			J						H			J			HD
3	Software Development & Testing						S						J						S						SD
4	Delivery & Demonstration																								D
5	Final Report																								R
<i>Legend:</i>		K	Kick-off Meeting							H/HD	Hardware - Field Test/Deliverable							D	Delivery & Demonstration						
		Q	Quarterly Reports							S/SD	Software - Field Test/Deliverable							R	Final Report						
		P	Oral Presentation (NRRRA Meeting)							J	Joint Hardware/Software Field Test								Task Duration						

Amended Project Schedule

Task No.		Task Plan Schedule																															
		Quarters/Months after Notice to Proceed																															
		YEAR 2020										YEAR 2021										YEAR 2022											
		Q1			Q2			Q3				Q4			Q5			Q6				Q7			Q8			Q9			Q10		
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30		
1		K		Q			P,Q			Q			Q			Q			Q			Q			Q						P		
2						H			H				RJN	RJN	RJN				H			RJN	RJN	RJN	RJN	RJN	RJN	RJP	RJP	RJP	RJP	HD	
3						S													S			RJN	RJN	RJN	RJP	RJP	RJP	RJP	RJP	RJP	SD		
4																															D		
5																															R		
<i>Legend:</i>		K	Kick-off meeting									H/HD	Hardware-Field Test/Deliverable									D	Delivery & Demonstration										
		Q	Quarterly Reports									S/SD	Software-Field Test/Deliverable									R	Final Report										
		P	Oral Presentation (NRRRA Meeting)									RJN	Remotely Joint Hardware/Software Field Test at Norrfee Tech										Task Duration										
												RJP	Remotely Joint Hardware/Software Field Test at Park Seismic																				